

Statement of Work

Ecosystem Growth Initiative

A six-month marketing and growth program for Lightchain AI: strategy, channel plan, budget, team, and how Lunar Strategy works with the DAO. This Statement of Work ("SOW") records the scope, phasing, deliverables, measurement and commercial terms set out in the Lunar Strategy × Lightchain AI proposal, Ecosystem Growth Initiative (August 2026).

SOW reference	LCAI-001
Version	1.1 — revised draft for review
Date of issue	02 September 2026
Prepared by	Jack Haldorsson, Managing Partner, Lunar Strategy
Prepared for	LCAI DUNA
Governing agreement	LCAI DUNA Master Services Agreement
Status	Confidential. Draft, not yet executed.

Fields marked [TBC] are not specified in the underlying proposal and must be confirmed by both parties before this SOW is executed.

1. Parties

ROLE	PARTY	DETAIL
Service provider	Lunar Strategy	[TBC — full legal entity name, registered address and company number]
Client	LCAI DUNA or “DUNA” or “DAO”	Wyoming Decentralized Unincorporated Nonprofit Association. Contracting and paying counterparty. The DUNA is governed by a Decentralized Autonomous Organization. (DAO). Decisions are made based on successfully passed DAO proposals.
Day-to-day contact	Designated Community Point of Contact (POC)	Named by the DUNA as part of the LCAI Marketing team. Holds approval authority for briefs, calendars and creator lists.
Operational Support	LCAI Select Marketing team (MT)	The group that works with the POC for steering marketing operations. This is made up of a subset of the members of the broader LCAI Marketing team. POC will inform and invite required members to attend meetings and/or participate in communication streams with Lunar.
Engagement lead	Jack Haldorsson	Managing Partner, Lunar Strategy.
Commercial contact	Luka Mrkić	Head of Business Development, Lunar Strategy.

There is no company and no CEO behind Lightchain AI. Every message produced under this SOW comes from the protocol and the DAO, and is authored accordingly.

2. Background and objective

Lightchain AI is a Layer-1 blockchain secured by useful AI work and governed by its holders through a Wyoming DUNA. The market knows Lightchain’s name and its promises. It has not yet seen steady, verifiable evidence that the network works and that people use it.

The objective of this engagement is to close that gap. The operating principle is publish proof, then distribute it. Growth that follows proof holds; growth that is purchased does not, so no reach is bought.

Strategic outcome

Move the market's reading of Lightchain from "delayed" to "delivering", and convert that shift into measurable on-chain outcomes: active wallets, usage, builders shipping, and community and governance participation.

3. Term, commencement and continuation

Effective date	October 1st
Kickoff	Within [5] business days of the effective date, subject to the client dependencies in section 13 being met.
Initial term	Six (6) months from kickoff, matching the three-phase plan in section 8. Six months is the recommended term.
Minimum commitment	Three (3) months.
Continuation	Milestone-gated. The DAO holds a continuation vote at the end of month 3 and as needed thereafter, deciding with reported data in hand. Scope continues unless the DAO votes otherwise. The month-3 evaluation tests delivery against this SOW: with the deliverables met as agreed, as well as positively perceived effectiveness of the services rendered by the DAO, the engagement continues through month 6. Missed deliverables, or negative community sentiment towards Lunar, puts continuation up for review at any point in time after the initial 3 months. The DUNA reserves the right to cancel the remainder of this SOW with a passed DAO proposal after 3 months of initial delivery.
Renewal	This agreement constitutes the entire term. Without any automatic or rolling renewals. Any extensions will need to be determined by DAO proposal and subsequent Change Order.
Baselines	Set at kickoff, so each month is measured against the actual starting position.

4. Scope of services

Lunar Strategy runs the full system — strategy, execution and reporting — with the client's team in the loop. Delivery is organised into three primary tracks, all executed end to end, supported by three cross-cutting workstreams.

4.1 Track one — Social engine

ALWAYS ON, WHERE CRYPTO LIVES: X, DISCORD AND TELEGRAM

An always-on X presence built on what actually shipped, measured in smart followers rather than raw follower count.

- X content engine — the publishing spine for proof, shipped updates and explainers.
- Visuals and founder voice — on-brand creative and a consistent protocol voice.
- Real-time engagement — daily presence in the conversations that matter.
- Analytics that decide — performance data feeds the next month's plan, not just the report.

4.2 Track two — Creator distribution

1,500+ VETTED CREATORS, TRACKED LIVE ON CREATOR WIRE

Vetted voices briefed on one story — Lightchain's proof — and run on Lunar's own rails.

- Aligned, vetted voices — disclosed, technical-leaning creators matched to campaign goals.
- One narrative, tiered reach — a single argument carried across creator tiers.
- Run on Creator Wire — Lunar's proprietary infrastructure, brief to published post to measured result.
- Every post measured — output, reach and results visible in real time.

4.3 Track three — Community

ROOMS THAT TURN HOLDERS INTO CONTRIBUTORS

Discord and Telegram support covering onboarding, community engagement, recurring activities and moderation. Lightchain AI retains ownership and administrative control of its Discord, including channels, roles, permissions, bots and moderation policies. Lunar will work alongside Lightchain AI's community team to guide participants in discussions, encourage constructive engagement and support community initiatives.

- **Server architecture** — recommendations on channel structure, roles, permissions and onboarding flow. Changes to Discord require approval from Lightchain AI's designated community administrator.
- **Moderation coverage** — trained moderators working alongside the existing community team under Lightchain AI's moderation policies and direction. Coverage will prioritize the community's most active hours, with the schedule agreed at onboarding and reviewed against actual activity. The initial planning assumption is four active moderators, with responsibilities and staffing needs agreed with Lightchain AI.
- **Ambassador programs** — a cohort of 10 to 15 ambassadors, recruited and coordinated by Lunar in collaboration with Lightchain AI.
- **Engagement rituals** — recurring formats and guided discussions that help participants contribute, connect and return.

4.4 Supporting workstreams

- **PR and earned media** — pitched on live, verifiable milestones. Coverage lands because something is checkable, not because something was announced. Month 1: minimum four paid placements in tier 1 and tier 2 media; month 2 holds the same minimum at its allocation. Earned pitching builds on that paid foundation, and the monthly report itemises what ran. The same budget covers podcasts and Spaces once the community nominates a public spokesperson.
- **Developer ecosystem** — onboarding, builder channels and event presence, feeding the developer funnel from docs to testnet to shipped app. Month 1 runs outreach inside Lunar’s own developer network, sized to measure Lightchain’s current pull; reporting states developers reached and interest expressed. Builder incentives and post-interest onboarding sit with Lightchain (section 17) — Lunar can support developing both. Larger builder initiatives run as optional add-ons under section 15.
- **Partnerships and advisory** — listing playbooks, positioning and warm introductions. The playbook covers introductions, advisory, positioning and campaign coordination: smaller exchanges early, Tier 1 once usage metrics support the conversation; positioning ahead of each application; and the social and creator calendar coordinated before, during and after each listing. Listing and market-making fees remain excluded; no listing is guaranteed.

5. Audience positioning

All content, creator briefs and community messaging work from one narrative document, targeted at three audiences.

AUDIENCE	WHAT THEY CARE ABOUT	THE MESSAGE
Traders	An opportunity to invest early.	A working chain before the market prices it in. Live mainnet, DEX activity, a first listing behind it, and a listing roadmap ahead.
Builders	Proof that builders succeed here.	Every project that ships on Lightchain becomes a public case study: what they built, the support they received, the traction they found. Backed by docs, grants and builder channels.
Institutions	A reputable, trusted chain for tokenization and treasury deployment.	Governed through a Wyoming DUNA, a real legal entity. Transparent operations and verifiable usage — the credibility required to tokenize assets and deploy treasury on the chain.

6. Monthly deliverables

Four lanes, run in parallel every month.

LANE	CADENCE	DELIVERABLE	DETAIL
01 Content	Monthly	25 posts per month	1 short-form video (30–60s), 20 static image designs, 4 animated GIFs, and copywriting.
		Scheduling and post planning	Based on time zones and peak engagement windows.
		Custom branded design templates	Built for Lightchain and reused across the program.
		Ongoing design QA	Consistency, contrast, spacing, alignment.
		Consistent brand typography	Colors and visual elements applied across every asset.
		Image editing and optimization	High-quality editing and resolution optimization.
02 Engagement	Daily	Reply guy service	15 strategic replies a day across influencers, industry pages and trending topics.
		Social media management	Unlimited posts across X, narrative-driven.
		X profile optimisation	Bio, pinned content, highlights and profile creative.
		Growth playbook	Iterated on monthly performance.
03 Creators	Ongoing	Creator network access	1,500+ vetted creators across tiers and niches, matched to campaign goals.
		Creator Wire infrastructure	Proprietary infrastructure tracking creator output, reach and results in real time.
		End-to-end campaign management	Briefing, approvals, scheduling, payments and rollout strategy.
		Narrative mapped to calendar	Campaign calendar aligned with verifiable milestones.
04 Reporting	Kick off	One time	Agreed to baselines, sources and values, for KPI/metric measurements
	Weekly	Weekly check-in calls	Standing call with the POC and Marketing team .
		Custom tracking dashboard	Creator campaigns live on Creator Wire, updated continuously. Live access for named client-side users; Lunar reports to the wider community.

LANE	CADENCE	DELIVERABLE	DETAIL
	Monthly	Monthly analytics report	On-chain usage and wallet growth; smart reach and share of voice; "delayed vs delivering" sentiment tracker; community and governance health.
	Ongoing	Recommendations and client channel	Ongoing content and engagement recommendations via a dedicated Slack or Telegram channel.

7. Creator program deliverables

GROUP	PHASE	DELIVERABLE	DETAIL
01 Strategy	Foundation	Strategy framework	Narrative alignment and messaging pillars, set before anyone posts.
		Content creator strategy	Selection criteria and content types matched to the audience.
		Guidelines and briefs	Tone, dos and don'ts, and the key talking points every creator works from.
02 Network	Ongoing	Creator network access	1,500+ vetted creators across tiers and niches. 700+ verified and benchmarked; 100M+ monthly reach.
		Curated creator list	Hand-picked for smart followers and engagement quality, never vanity reach. Creators rotate monthly, so the message reaches new audiences after the initial touchpoints. Overperforming creators are kept, while underperforming creators are cut from future campaigns. The POC will be consulted and provide approvals or rejections on creator selections. The DAO may from time to time also choose to weigh in via a DAO proposal. Decisions made by a DAO always supersede Lunar and the POC in selections.
03 Content	Always on	X posts and threads	Daily presence in the feed, mapped to the campaign calendar.
		Retweets and quote tweets	Amplification from voices the market already trusts.

GROUP	PHASE	DELIVERABLE	DETAIL
		Long-form threads and deep dives	The narrative argued in full, built to be referenced.
		Visual production	Unlimited statics, 4 motion deliverables per month, and a 20-second promo video.
04 Operations	Per campaign	End-to-end campaign management	Briefing, approvals, scheduling and payments, rolled out on narrative and milestones.
		Creator Wire infrastructure	Live reporting: creator output, reach and results in real time.
		Performance-based payments	Creators earn on smart followers and reach, never vanity metrics. Underperformers are replaced from the vetted pool.

8. The six-month plan

Three phases. Each phase publishes proof first and distributes it second.

PHASE	WINDOW	OBJECTIVES AND MILESTONES
Phase 1 Stabilize	Months 1–2 Oct–Nov	Reestablish the narrative. Stand up the public proof dashboard (jobs run, wallets, workers online). Start the weekly shipped-update cadence. Take the creator and social engine live.
Phase 2 Build momentum	Months 3–4 Dec–Jan	Run the Tier 2 listing playbook across pre, during and post. Time creator waves to verifiable milestones. Open the developer onboarding funnel and land the first external builders. Pursue earned media on real usage, not announcements.
Phase 3 Tier 1 push	Months 5–6 Feb–Mar	Tier 1 listing push with proof behind it. Q1 2027 ecosystem report: builders shipped, apps live, usage grown. Governance and ecosystem year-in-review. Set up remaining 2027: partnerships and the institutional angle.

The proposal labels the three phases Oct–Nov, Dec–Jan, Feb–Mar. Month 6 is shown here as [Mar] so the phasing reconciles with the recommended six-month term; confirm on execution.

9. Channel allocation

Share of program effort within the retainer. This is an allocation of effort, not a split of budget. Any major change from these allocations will require a DAO passed proposal. Lunar cannot make changes to this allocation without DAO approval.

SHARE	WORKSTREAM	WHAT IT COVERS
30%	Owned content and proof	X engine, proof dashboard, weekly shipped updates.
25%	Creator distribution	Vetted voices, paid on performance.
15%	PR and earned media	Pitched on live, verifiable milestones.
15%	Community	Discord, Telegram, ambassadors, governance drives.
10%	Developer ecosystem	Onboarding, builder channels, event presence.
5%	Partnerships and advisory	Listing playbooks, positioning, introductions.

10. Everything in the engagement

Social media (X)

- 25 posts a month.
- Motion design and promo videos.
- 15 strategic replies a day.
- Creator network access on Creator Wire.
- End-to-end campaign management.

Community

- Dedicated community growth manager.
- Trained moderators and coverage.
- Two or more community events a month.
- Ambassador cohort of 10 to 15.
- Weekly community reports.
- Document repository containing approved content that DAO members can access directly to download sharable content. Repository choice should support DAO member anon goals.

Creator program

- Creator strategy framework and briefs.
- Curated creator list, vetted for engagement quality.
- Threads, quote tweets and long-form deep dives.
- Performance-based payments on smart followers.

Strategy and advisory

- Growth roadmap tied to the listing roadmap.

- Embedded advisory with monthly syncs.
- Positioning and narrative.
- Data-led optimization.
- Ecosystem and go-to-market guidance.

The network that comes with the engagement

Access, on request and subject to fit, to: market makers and liquidity providers; a KOL roster at negotiated rates; a Tier 1 PR partner network; and warm introductions to projects and VCs. Third-party terms and any third-party costs are separate from this SOW unless expressly funded from the third-party budget in section 14. No additional 3rd party work will be performed not already included in the budget in section 14 without a separate pass DAO proposal.

11. Measurement, KPIs and reporting

11.1 The growth funnel

From first impression to retained community, one funnel.

LAYER	STAGE	METRICS
01	Awareness	Impressions, reach, follower growth, share of voice.
02	Consideration	Engagement rate, community growth, active members, site visits.
03	Conversion	New users and wallets, TVL, volume, holders.
04	Retention	Returning members, holder retention, weekly actives.

11.2 What we track and measure- KPIs

- On-chain usage and active wallets — transactions and activity on mainnet, growth in real, using addresses.
- Governance participation — proposals, voters and turnout.
- Developer funnel — docs to testnet to shipped app, through to third-party GitHub growth.
- Smart reach, share of voice and sentiment — quality reach from vetted voices rather than bought impressions; Lightchain against its category; and how often the market calls Lightchain delivering versus delayed.
- Cost per vetted placement / per qualified creator post
- % of creator content that includes a correct CTA (docs, testnet, vote, app)
- Repeat creators vs one-off spam
- Follow-through: clicks or on-chain spikes in a 7-day window after a drop (directional, not perfect)
- Listing / Market presence hygiene

- Quality press coverage around listings
- Whether listings are discussed as live vs rumored
- Correction rate on false listing/delay claims

11.3 Measurement Definitions

For purposes of performance measurement and reporting under this SOW, the following definitions apply:

Smart Follower: A new follower whose account appears authentic and active and demonstrates a reasonable likelihood of genuine interest in blockchain, artificial intelligence, Web3 development, digital assets or Lightchain AI. Accounts showing material indicators of bot activity, purchased following, spam or coordinated engagement manipulation will be excluded where reasonably identifiable.

Qualified Engagement: A substantive interaction by an authentic account within a relevant target audience, including meaningful comments, replies, reposts with commentary, saves, link clicks, direct inquiries, governance participation or similar actions demonstrating interest beyond passive viewing. Generic, automated, duplicated, irrelevant or suspected artificial interactions will be excluded where reasonably identifiable.

Active Wallet: A unique wallet address completing at least one genuine, non-automated transaction or other agreed qualifying on-chain action during the applicable reporting period. Known test, system-generated, duplicate, incentive-farming and team-controlled activity will be identified or excluded where reasonably possible.

Qualified Developer: An authentic developer or development team with relevant technical capability that completes a measurable action indicating an interest in building on Lightchain. Such actions may include reviewing technical documentation, joining an official builder channel, attending a technical session, requesting development support, beginning testnet activity, creating a relevant repository or submitting a project proposal. Passive impressions and unverified outreach contacts will not qualify.

Active Community Member: A unique, authentic community member completing at least one substantive action during the reporting period, such as contributing to a discussion, attending an event, participating in governance, completing an onboarding activity, providing community support or contributing to a community initiative. Reactions alone, automated messages and suspected bot activity will be excluded.

Qualified Creator Post: Content published by an approved creator that complies with the approved brief; is relevant to the campaign objective; includes accurate messaging, required disclosures and any required call to action; passes agreed audience-authenticity and engagement-quality checks; and remains publicly accessible for the agreed period.

Invalid or Artificial Engagement: Engagement reasonably believed to result from bots, click farms, purchased followers or interactions, engagement pods, automated activity, coordinated manipulation, irrelevant mass responses or other behavior that does not represent genuine audience interest. Such engagement will be excluded from reported performance and creator-payment calculations where reasonably identifiable.

Attributed Action: A measurable action reasonably connected to a specific campaign, creator post or piece of content through tracked links, referral data, campaign codes, platform analytics or another agreed attribution method. Lunar will clearly identify whether a reported result is directly attributed or only directional.

Earned Media: Editorial, interview, podcast or other media coverage obtained through independent editorial interest without payment to the publisher, journalist, host or other party as a condition of publication or participation.

Paid Media Placement: An article, interview, podcast appearance or other exposure for which publication or participation requires payment. Paid placements must be disclosed to the DUNA and identified as paid or sponsored whenever required by applicable law, platform rules or publisher policy.

Proof metrics come first, distribution metrics second.

11.3 Reporting cadence

Weekly	Check-in call with the designated POC or MT , plus a live dashboard available at any hour.
Monthly	A written report the DAO can read and circulate, published so the whole DAO can see it.
Continuous	Every creator deliverable tracked on Creator Wire from brief to published post to measured result.
Baselines	Set at kickoff. Every month is measured against where the program actually began. From the baselines, Lunar and the DUNA agree Month 3 and Month 6 target ranges together — shared definitions of success, not guarantees. Committed from day one: creators activated and posts per creator (month 1: 7–10 creators at 2–3 posts each); reach and engagement targets are set once the creator lineup is approved.

Reporting standard. Lunar reports what happened, not what it hoped. If a month is flat, the report says it is flat and states what is changing.

12. Ways of working with the DUNA

A four-step loop built for DUNA governance.

STEP	CADENCE	WHAT IT MEANS
01 Engage	Contract	The DAO votes Lunar in. Formal contract and payments sit with the DUNA entity. Day-to-day delivery runs through the designated admin.
02 Deliver	Monthly	Lunar delivers privacy-first: Proton, Telegram and pseudonymous handles. Lunar never needs to know who you are.
03 Report	Monthly	A monthly readout the whole DAO can see. Every deliverable tracked on Creator Wire.
04 Vote	Quarterly	Milestone-gated scope. The community decides on continuation with data in hand, not on trust.

13. Client dependencies

Four things are required to begin, and to be maintained through the engagement.

- **A community contact.** Someone within the community Lunar can reach for context and a quick steer. Not a full-time point of contact — a person available when a decision needs one.
- **Private working channels.** A Telegram or Proton channel for the engagement. Lunar works privacy-first and does not require identifying information.
- **Roadmap and proof access.** Published roadmap dates, plus access to on-chain and dashboard data, so announcements anchor to what actually ships.
- **Brand assets and narrative.** Logos, fonts, and the single narrative document every channel works from, so content starts on brand from day one.

Approvals: the designated admin will respond to briefs, content calendars and creator lists within [2] business days. Delivery timelines shift by the length of any approval delay. [TBC]

14. Fees and payment

MONTHLY RETAINER — GROWTH PARTNER

\$24,500 / month

\$14,500 Lunar fee plus \$10,000 third-party budget.

ITEM	AMOUNT	NOTES
Lunar fee	\$14,500 / month	Strategy, execution, production, community, reporting and advisory across all three tracks.
Third-party budget	\$10,000 / month	Creator payments, PR and other third-party costs. Held inside the retainer, not billed on top.
Total retainer	\$24,500 / month	One partner, the full system. Nothing in section 10 is billed separately.
Recommended term	Six months	Matches the three-phase plan in section 8.
Minimum engagement	Three months	Continuation is then milestone-gated by DAO vote.
Total, six-month term	\$147,000	Six months at \$24,500, inclusive of third-party budget.

Payment terms

Currency	USD or USDC, at the DUNA's preference.
Invoicing	Monthly in advance.
Payment due	net 7 days from invoice date]
Payment method	USDC via wallet to wallet transfer
Counterparty	The LCAI DUNA. Payments are made by the DUNA entity.
Taxes	The DUNA is a not for profit association based in the United States. Refer to the MSA for Tax treatment
Late payment	Lunar may pause delivery on invoices more than 14 days overdue

The proposal states the retainer, its split, the recommended term and the minimum engagement. Invoicing and currency are set above; settlement details and tax treatment are confirmed in the MSA.

Third-party budget — handling

- The \$10,000 monthly third-party budget is allocated to creator payments, PR distribution and comparable third-party costs: month 1 at 50% creators / 40% PR / 10% developer outreach; month 2 at 60% / 30% / 10%; month 3 at 60% / 20% / 20%. Ratios are reviewed against results each month and adjusted for the next; a dedicated developer campaign shifts the ratio towards developers for that period. The POC may approve in advance any reallocation among the approved categories

(creators, PR/distribution, developer outreach, and comparable third-party costs) so long as the total monthly cap remains \$10,000 and the spend still supports the approved engagement.

A **DAO-approved proposal is required** only for a **material strategy change**, defined as any of the following:

1. Adding a new spend category outside creators, PR/distribution, developer outreach, or comparable third-party costs;
2. Redirecting **more than 40% of any month's \$10,000 budget** (i.e., more than \$4,000) to a purpose that is not already an approved category; or
3. Changing the primary objective of the third-party spend (for example, from awareness/creator + PR support to a different campaign type such as paid listings, market-making, or a new workstream not contemplated in this SOW).

Routine month-to-month ratio shifts within the approved categories, including a time-limited developer campaign, are **not** a material strategy change and may be approved by the POC.

- Creator payments are performance-based, earned on smart followers and reach.
- Creator spend is visible live on Creator Wire; PR and other third-party costs are itemised in the monthly report.
- Unspent budget rolls forward within the engagement; any balance remaining at the end of the engagement is returned to the DUNA.
- Total third-party spend across the six-month term does not exceed \$60,000; going past the cap requires the DUNA's prior written approval.

15. Optional add-ons

None of the following is required for the core system to work. All add-ons are billed at cost, and only with a DAO passed proposal and on the client's prior written approval via a Change Order. Included in the core scope at no extra cost: Lunar manages X ad campaigns using the ad credits the client's verified X account already holds, amplifying the content the data shows is working.

- **Paid amplification** — selective, data-backed amplification of content and campaigns beyond the included X ad credits. Proposed with the supporting data; spend moves only on prior written approval.
- **Hackathon or builder event** — from approximately \$10,000 per event, scoped and priced individually.
- **Commissioned development** — direct payments to established development teams to ship applications on Lightchain, scoped per project.

- **Additional landing pages** — designed and built by Lunar, scoped per page. In the core scope, Lunar supplies mockups, guidelines and conversion strategy to the client's in-house developer.

16. Change control

- Scope, deliverable volumes and fees in this SOW are fixed for the term unless varied in writing and signed by both parties.
- Requests that materially change scope, volume or timing will be scoped, priced and issued as a written change order before work begins.
- Continuation of scope beyond the initial term is subject to the DAO vote described in section 12.

17. Assumptions and exclusions

Assumptions

- The client dependencies in section 13 are met at kickoff and maintained.
- Lightchain ships against its published roadmap. Distribution is built on verifiable proof, so material roadmap slippage reduces what can be distributed and may affect results.
- On-chain and dashboard data is available and accurate enough to set baselines at kickoff and report monthly.
- The designated admin holds authority to approve content, calendars and creator lists on behalf of the DAO.
- The client's team owns website and landing-page builds. Lunar works directly with the client's developer — mockups, guidelines and conversion strategy — and the attribution approach is agreed at kickoff.
- Developer conversion depends on incentives and an onboarding process on Lightchain's side once developers express interest. Lunar can support developing both.
- Earned-media formats that need a person — podcasts, X Spaces — activate once the community nominates a public spokesperson; the existing PR budget then covers them.

Exclusions

- Purchased reach. The program does not buy reach; paid amplification is available only as an optional add-on under section 15.
- Exchange listing fees, market-making fees, legal, audit, token or treasury services, and any exchange or protocol costs.
- Third-party platform, tooling and software subscriptions held in the client's name.
- Event costs, travel and production expenses beyond the deliverables in sections 6, 7 and 10. Events run as optional add-ons under section 15, priced and approved in advance; travel and production run at cost, pre-approved.
- Anything not expressly listed in this SOW.

18. Confidentiality and privacy-first delivery

- Lunar works privacy-first. Delivery runs over Proton and Telegram with pseudonymous handles, and Lunar does not require the identity of any DAO member or contributor.
- This SOW and any non-public information exchanged under it are confidential to the parties. Monthly reporting is published to the DAO by design and is not confidential.
- Lunar may reference the engagement and its published results as a case study, only with the DUNA's prior written approval.
- Creator relationships are disclosed. Paid creator content is labelled in line with applicable platform rules and disclosure requirements.

19. Intellectual property

On payment of the fees for the relevant month, ownership of deliverables created specifically for Lightchain AI — content, statics, motion assets, copy and reports — passes to the DUNA. Lunar retains all rights in its own pre-existing materials, frameworks, playbooks, templates and the Creator Wire platform, and grants the client a licence to use them for the duration of the engagement. Client brand assets remain the property of the client.

20. Termination

- Either party may terminate for convenience after the three-month minimum commitment on fifteen (15) days' written notice.
- Either party may terminate immediately for material breach not cured within fifteen (15) days of written notice
- Following completion of Month 3, a fifteen (15) calendar-day review period will allow the DAO to review performance and vote on whether to terminate the engagement with Lunar Strategy. During this period, Lunar will pause paid campaign activity and new third-party spending while continuing content delivery under the agreed scope at no additional fee.
- If the DAO approves termination during the review period, the DUNA will notify Lunar in writing, and the engagement will end upon conclusion of that period without any additional termination notice period or termination fee. The applicable accounting, unused-funds return and handoff obligations will remain in effect.
- If the DAO does not approve termination by the end of the review period, full services will resume for the remaining three months under the existing terms of this SOW. The service schedule and payment dates will be adjusted to account for the review period.

- On termination the client pays for services delivered and for third-party commitments already made in good faith up to the termination date.
- On termination Lunar hands over the content calendar, live assets, community access and dashboard exports within ten (10) business days.

21. Team

Lunar Strategy brings a 30+ senior team, 400+ projects delivered since 2019, \$40M+ in budgets managed, and a 1,500+ creator distribution network.

ROLE	RESPONSIBILITY
Jack Haldorsson Managing Partner	Engagement lead. Positioning, narrative and senior escalation.
Luka Mrkić Head of Business Development	Commercial owner. Contract, renewals and partner introductions.
Community growth manager	Dedicated to the engagement. Discord and Telegram operations, ambassadors, events and weekly community reports.
Delivery pod	Account manager, social media manager, designer and video editor, and PR lead, assigned to the engagement. The named pod is confirmed at kickoff.

Appendix — the first 30 days

The bridge from signature into execution. Baselines and targets set in week 1 anchor everything after.

- **Week 1 — kickoff:** the section 13 dependencies confirmed, baselines measured, KPIs and Month 3 / Month 6 target ranges agreed, creator lineup proposed for approval.
- **Week 2 — foundations live:** narrative document locked, X engine and content calendar running, creator briefs out, community channels and the moderation schedule stood up.
- **Weeks 3–4 — distribution:** first creator wave live (7–10 creators, 2–3 posts each), first PR placements running toward the month-1 minimum of four, developer outreach under way.
- **Day 30 — the first monthly report:** what ran, what it produced, spend itemised, and what changes in month 2.

22. Acceptance

By signing below, the parties agree to the scope, phasing, deliverables, measurement and commercial terms set out in this Statement of Work.

For and on behalf of LUNAR STRATEGY	For and on behalf of LCAI DUNA
Signature:	Signature:
Name: Jack Haldorsson	Name:
Title: Managing Partner	Title:
Date:	Date:

Confidential. Prepared by Lunar Strategy for the Lightchain AI DUNA, August 2026. Scope and commercial terms are drawn from the Lunar Strategy × Lightchain AI proposal, Ecosystem Growth Initiative.